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SCEIS Executive Oversight 

Committee Meeting 

Tuesday, October 28, 2014 



Agenda 

Welcome 

Adoption of Agenda and Minutes 

SCEIS Updates 

– Introduction of New SCEIS Director 

– Rollout of Human Resources Dashboards 

– Status of Projects: Remainder of CY14 

Wrap-up and 2015 Meeting Schedule 
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Adoption of Agenda and Minutes 
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SCEIS Updates 



New SCEIS Director 

Introduction of New SCEIS Director, Ed Pearce 

– Former Director of Finance, DJJ 

– Served as Finance Lead for User Group Leads 

Committee 

– Previous finance experience in the private sector 

– Previous experience managing human resources in 

federal agency/military 
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Rollout of 

Human Resources Dashboards 
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SCEIS Project Update 
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Completed Projects  

Since August Meeting 



Completed Projects  

Title/Area Description Status Completion Date 

Department of 

Administration Phase I  

Implementation of Department of 

Administration 
Complete August 2014 

Security - 2 Factor 

Authentication 
Installing 2-Factor Authentication Complete September 2014 

Decommission BEX 3.5 
Transition BW Reporting from BEX 3.5 to 

7.3  
Complete September 2014 

Year End Processing Support Year-End Activities Complete September 2014 



Completed Projects  

Title/Area Description Status Completion Date 

STO STARS 
Moving Deposits from STARS into SCEIS 

- IMS Deposits 
Complete September 2014 

Process Integrator (PI) 

Upgrade 
Update for SAP Integration Server Complete September 2014 

Changes to Census 

Codes 
Change 700 Codes from 3 to 4 Digits Complete October 2014 
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Projects for Remainder of CY14 



Projects for Remainder of CY14 

Title/Area Description Status Completion Date 

STO STARS 
Implement functionality into SCEIS - Debt 

Service Payment Agent Interface 
Green October 2014 

Historical Checks to the 

State Treasurer’s Office 

Website 

  
Create a file to post outstanding (and over 

two years old) SCEIS checks to the STO 

website. 

Green October 2014 

CG STARS Y14 – Ports Authority Green October 2014 

CG STARS Y18 – Public Service Authority Green October 2014 

Track Bank File  

Confirmation 

Provide receipt confirmation for all files 

originated and submitted to the bank from 

SCEIS 

Green October 2014 



Projects for Remainder of CY14 

Title/Area Description Status Completion Date 

Business Objects Upgrade Business Objects Upgrade Green November 2014 

Identity Management  

Upgrade 

 

Operating System Migration is scheduled to 

go live November 15, 2014. Green November 2014 

 Training Implement Blackboard 9.1 SP14 Green November 2014 

Upgrade to Nakisa 4.0 Upgrade Nakisa Green December 2014 

CG STARS 

Convert transactional processing from 

STARS to SCEIS - Lump Sum 

Transaction Activities - Daily Draws, 

Journal Entries, Deposits 

Green December 2014 



Projects for Remainder of CY14 

Title/Area Description Status Completion Date 

Training 
Prepare a training client and develop a 

plan for ongoing maintenance 
Green December 2014 

BSI Tax 10.0 Tax Upgrade Green December 2014 

Support Pack Updates 

Implement a collection of SAP 

prescribed support packs.  Will include 

the HR support packs 

Green December 2014 

Purchase Order  

Enhancements 

VRD solution for Shopping Carts that do 

not belong appearing in workload 

distribution 

Green December 2014 



Projects for Remainder of CY14 

Title/Area Description Status Completion Date 

Shopping Cart Enhancements 
Add p-group field 

 
Green 

 

December 2014 

 

Shopping Cart Enhancements 

 

Monitor SC for Approvers/Buyers Green December 2014 
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Wrap-up 



Next Meeting 

2015 Executive Oversight Committee  

Meeting Schedule  

TBD 
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Meeting Adjourned 


